# Cost Report: Office Renovation

Generated 26 Oct 2026, 07:15 UTC · 10 cost items

| ESTIMATED COST | ACTUAL COST | VARIANCE | % VARIANCE |
|---|---|---|---|
| **2,085,000.00** | **2,222,500.00** | **+137,500.00** | **+6.6%** Over budget |

4 over budget · 3 on budget · 3 under budget (on budget = within ±2% of estimate). Variance = Actual – Estimated; % Variance = Variance ÷ Estimated × 100.

## Cost analysis summary

1. Overall position: Office Renovation is over budget by 137,500.00 (+6.6%). Actual spend is 2,222,500.00 against an estimate of 2,085,000.00 across 10 items.

2. Key drivers:
- Hardware: +58,000.00 (+4.7%)
- IT Services: +48,000.00 (+50.5%)
- General: +36,000.00 (+144.0%)

3. Unusual expenses:
- Network setup (High): +50.5% over estimate (threshold 25%)
- Miscellaneous supplies (High): +144.0% over estimate (threshold 25%)


4. Recommendations:
- Review invoices and scope for Network setup, Miscellaneous supplies.
- Savings in Software could partly offset overruns.
- Add a contingency buffer to future estimates for categories that ran over.


Source: rule-based (no GROQ_API_KEY set) · generated 2026-10-26 07:12:31 UTC. AI-generated text may contain mistakes; verify against the tables.

## Unusual expenses

| Item | Category | Variance | % Var. | Severity | Why flagged |
|---|---|---|---|---|---|
| Network setup | IT Services | +48,000.00 | +50.5% | High | +50.5% over estimate (threshold 25%); % variance is a statistical outlier (above +24.8%) |
| Miscellaneous supplies | General | +36,000.00 | +144.0% | High | +144.0% over estimate (threshold 25%); % variance is a statistical outlier (above +24.8%) |

## Charts




## Costs by category

| Category | Items | Estimated | Actual | Variance | % Var. | Status |
|---|---|---|---|---|---|---|
| Hardware | 3 | 1,240,000.00 | 1,298,000.00 | +58,000.00 | +4.7% | Over budget |
| IT Services | 1 | 95,000.00 | 143,000.00 | +48,000.00 | +50.5% | Over budget |
| General | 1 | 25,000.00 | 61,000.00 | +36,000.00 | +144.0% | Over budget |
| Construction | 2 | 245,000.00 | 247,000.00 | +2,000.00 | +0.8% | On budget |
| Labour | 1 | 150,000.00 | 150,000.00 | +0.00 | +0.0% | On budget |
| Furniture | 1 | 120,000.00 | 118,500.00 | -1,500.00 | -1.2% | On budget |
| Software | 1 | 210,000.00 | 205,000.00 | -5,000.00 | -2.4% | Under budget |

## All cost items

| Item | Category | Estimated | Actual | Variance | % Var. | Status |
|---|---|---|---|---|---|---|
| Laptops (10 units) | Hardware | 850,000.00 | 912,000.00 | +62,000.00 | +7.3% | Over budget |
| Office chairs | Furniture | 120,000.00 | 118,500.00 | -1,500.00 | -1.2% | On budget |
| Network setup | IT Services | 95,000.00 | 143,000.00 | +48,000.00 | +50.5% | Over budget |
| Software licenses | Software | 210,000.00 | 205,000.00 | -5,000.00 | -2.4% | Under budget |
| Electrical rewiring | Construction | 180,000.00 | 176,000.00 | -4,000.00 | -2.2% | Under budget |
| Painting | Construction | 65,000.00 | 71,000.00 | +6,000.00 | +9.2% | Over budget |
| Air conditioners | Hardware | 300,000.00 | 298,000.00 | -2,000.00 | -0.7% | On budget |
| Project manager fee | Labour | 150,000.00 | 150,000.00 | +0.00 | +0.0% | On budget |
| Security cameras | Hardware | 90,000.00 | 88,000.00 | -2,000.00 | -2.2% | Under budget |
| Miscellaneous supplies | General | 25,000.00 | 61,000.00 | +36,000.00 | +144.0% | Over budget |
| **Total** | | **2,085,000.00** | **2,222,500.00** | **+137,500.00** | **+6.6%** | Over budget |